
Progress Report    12/9/15-6/30/16

Project #15-1067, Willowmoor - Preliminary Design

Submitted by Katherine Akyuz on 08/10/2016 Accepted by Josh Lambert on 08/15/2016

CONTACTS

Katherine Akyuz

kate.akyuz@kingcounty.gov
Project Contact:King Co Water & Land ResPrimary Sponsor:

Craig Garric

craig.garric@kingcounty.gov
Alt Project Contact:Lead Entity: WRIA 8 LE (King County)

Josh Lambert

Josh.Lambert@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/30/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $200,000.00 $200,000.00(0%) (83%) (83%)

Salmon State Projects: $200,000.00 $0.00 $0.00(83%) (0%) (0%)

Sponsor Match: $40,000.00 $40,000.00 $40,000.00(17%) (17%) (17%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$240,000.00 $240,000.00 $240,000.00

$0.00 

$200,000.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

The project team has developed a Request for 

Proposals for consultant design services. The 

proposal has been reviewed by King County 

managment and Consultant Services. It is currently 

under review by the City of Redmond.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

Yes The King County Flood Control District has 

requested that the project include consideration of a 

dynamic weir to ensure proper flow control for lake 

level concerns as well as summer low flow fish 

passage.

4 of 5 Tell us about work planned for the next reporting period. The Request for Proposals will be published in late 

August. We anticipate receipt of proposals in 

September, selection of a consultant in October, and 

for the consultant to initiate data gathering in late 

October per the project schedule.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Progress Report Submitted 08/31/2016 X

Data Gathering Started 10/24/2016

RFP Complete/Consultant Hired 10/24/2016

Annual Project Billing 12/31/2016

Cultural Resources Complete 12/31/2016

Progress Report Submitted 12/31/2016

Progress Report Submitted 04/30/2017

Preliminary Design to RCO 08/30/2017

Final Report in PRISM 12/30/2017

Agreement End Date 12/30/2017

Final Billing to RCO 02/28/2018

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Hydraulics Project Approval 

[HPA]

Other permits will be identifed through 

the preliminary design process

Cultural Assessment [Section 

106]
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